

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: TVB-151
Project ID: P00630102LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated 15 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>
Project Description		
UACS No. 300215100234000 Project ID: P00630102LZ		
CONVERGENCE AND SPECIAL SUPPORT PROGRAM	CONVERGENCE AND SPECIAL SUPPORT PROGRAM	
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
Rehabilitation of Road with Slips, Slope Collapse and Landslide, San Jose-Port Barton Road, Sta. 13 + 000 - Sta. 13 + 060, Sta. 13 + 129 - Sta. 13 + 140, Sta. 13 + 210 - Sta. 13 + 250, Sta. 13 + 393 - Sta. 13 + 573	Rehabilitation of Road with Slips, Slope Collapse and Landslide, San Jose-Port Barton Road, Sta. 13 + 000 - Sta. 13 + 060, Sta. 13 + 129 - Sta. 13 + 140, Sta. 13 + 210 - Sta. 13 + 250, Sta. 13 + 393 - Sta. 13 + 465.4	
Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1- Construction of Road Slope Protection Structure: 2,352.96 square meter (sq.m.)	P 43.06 / square meter	P 101,325.00
EAO	-	P 3,675.00
Total: P 105,000.00		Total: P 105,000.00
Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 4,934.80 square meter (sq.m.)	P 20.53 / square meter	P 101,325.00
EAO	-	P 3,675.00
Total: P 105,000.00		Total: P 105,000.00
Justification:		
- The modification is necessary due to change in physical target from 2,352.96 to 4,934.80 square meter to maximize the budget allocation in constructing 4,934.80 square meter of road slope protection structure based on construction materials price data and labor rates. - The modification is necessary due to change in station limit based on the actual survey data. - The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011. - Attached is the certification of reasonableness of unit cost dated 3 March 2022.		

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02911