



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAR 21 2022

**MEMORANDUM**

**FOR :** Secretary **ROGER G. MERCADO**  
This Department

This has reference to the herein memorandum dated 15 March 2022 of **DPWH Regional Director ALLAN S. BORRAMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **JOHNY M. ACOSTA, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. : 300221101764000</b> <b>Project ID: P00630546VS</b>					
Convergence and Special Support Program (CSSP)			Convergence and Special Support Program (CSSP)		
Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings Facilities			Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings Facilities		
Rehabilitation of Road (from Tacloban Ultrasteel to Stefti to Tacloban Bypass Road), Barangay 91 Abucay to Barangay 94, Tacloban City, Leyte			Rehabilitation of Road (from Tacloban Ultrasteel to Stefti to Tacloban Bypass Road), Barangay 91, Abucay and Barangay 94, TaclobanCity,Leyte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Concrete Road: <b>0.737</b> lane km	₱ 10,746,269 / lane km	₱ 7,920,000	CW1- Rehabilitation of Concrete Road: <b>1.021</b> lane km	₱ 7,757,100 / lane km	₱ 7,920,000
EAO		₱ 80,000	EAO		₱ 80,000
<b>Total:</b>		<b>₱ 8,000,000</b>	<b>Total:</b>		<b>₱ 8,000,000</b>
<b>JUSTIFICATIONS:</b> <ul style="list-style-type: none"><li>• Typographical Error: Modification is requested to change project description from "to" to "and" it consist of different Barangay and location.</li><li>• Increase in physical target from 0.737 lane km to 1.021 lane km, due to change in PCCP thickness from 230 mm thick to 280 mm thick.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

**APPROVED / DISAPPROVED:**

**ROGER G. MERCADO**

Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways  
Office of the Secretary



WIN2C03462