



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 8 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		Project Description		As Modified	
UACS No. 300219100141000 Project ID: P00630954LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM		CONVERGENCE AND SPECIAL SUPPORT PROGRAM			
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities			
Construction of Cagancan River Control, Barangay Don Pedro, Mansalay, Oriental Mindoro		Construction of Cagancan River Control, Barangay Don Pedro, Mansalay, Oriental Mindoro			
Physical Target	Unit Cost (#'000)	Allocation (#'000)	Physical Target	Unit Cost (#'000)	Estimated Cost (#'000)
CW1- Construction of Flood Mitigation Structure: 1,247.95 lineal meter (lm)	P 115,990/ Lineal meter	P 144,750.00	CW1-Construction of Flood Mitigation Structure: 1,467.00 lineal meter (lm)	P 98,671/ Lineal meter	P 144,750.00
EAO	-	P 5,250.00	EAO	-	P 5,250.00
Total:		P 150,000.00	Total:		P 150,000.00
Justification:					
1. The increase in physical target from 1,247.95 to 1,467.00 lineal meter due to the following:					
<ul style="list-style-type: none">The budget allocation is sufficient to construct 1,467.00 lineal meter of flood mitigation structure based on construction materials price data and labor rates.Provision of gabions (metallic coated) of 34,964 cu.m. to maximize the allotted fund resulted from less earthwork activities and slope protection works.The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.					
2. Attached is the certification of reasonableness of unit cost dated 7 March 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

