



Reference Number:	II-082
Project ID:	P00631135LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated March 16, 2022 of Regional Director **LORETA M. MALALUAN, CESO IV**, DPWH Region II, endorsing the request for Project Modification of District Engineer **JOCELYN P. PALEG**, Isabela Fourth District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219100612000 Project ID: P00631135LZ  CONVERGENCE AND SPECIAL SUPPORT PROGRAM  Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities  Construction of Brgy. Minuri Flood Control, Sta. 0 + 400 – Sta. 1 + 160, Jones, Isabela			UACS No. 300219100612000 Project ID: P00631135LZ  CONVERGENCE AND SPECIAL SUPPORT PROGRAM  Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities  Construction of Brgy. Minuri Flood Control, Sta. 0 + 400 – Sta. 0 + 915, Jones, Isabela		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure 387.699 L.M	₱113.748/ L.M	₱ 44.100 M	CW1- Construction of Flood Mitigation Structure 515.000 L.M	₱ 85.631 / L.M	₱ 44.100 M
EAO	-	₱ 0.900 M	EAO	-	₱ 0.900 M
Total:		₱ 45.000 M	Total:		₱ 45.000 M
Justification:					
<ul style="list-style-type: none"><li>• The original station limit and physical target does not coincide.</li><li>• The increase in the physical target from 387.699 ln.m to 515 ln.m was due to the adjustment on the height of the gabions, from 7 meters to 6 meters.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary’s consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations in Luzon  
(Except NCR and Region IV-B)

APPROVED/DISAPPROVED

**ROGER G. MERCADO**  
Acting Secretary

2.1 MBB/ACL/RRB

Department of Public Works and Highways  
Office of the Secretary  
  
WIN2F06300