



MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated March 16, 2022 of Regional Director **LORETA M. MALALUAN, CESO IV**, DPWH Region II, endorsing the request for Project Modification of District Engineer **JOCELYN P. PALEG**, Isabela Fourth District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300219100613000</b> <b>Project ID: P00631136LZ</b>  CONVERGE AND SPECIAL SUPPORT PROGRAM  Sustainable Infrastructure Projects Alleviating gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructure/Facilities  Construction of Brgy. Panang Flood Control Structure, Sta. 0+400 – <b>Sta. 1 + 000</b> , San Agustin, Isabela			<b>UACS No. 300219100613000</b> <b>Project ID: P00631136LZ</b>  CONVERGE AND SPECIAL SUPPORT PROGRAM  Sustainable Infrastructure Projects Alleviating gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructure/Facilities  Construction of Brgy. Panang Flood Control Structure, Sta. 0+400 – <b>Sta. 0 + 795</b> , San Agustin, Isabela		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure <b>387.699</b> L.M	₱ <b>113.748</b> / L.M	₱ 44.100 M	CW1- Construction of Flood Mitigation Structure <b>395.000</b> L.M	₱ <b>111.645</b> / L.M	₱ 44.100 M
EAO	-	₱0.900M	EAO	-	₱ 0.900M
<b>Total:</b>		<b>₱ 45.000 M</b>	<b>Total:</b>		<b>₱ 45.000 M</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>• The original Station limit does not coincide with physical target, hence, a change in the Project description is needed.</li><li>• The extension of the physical target was due to the excess funds from the allotted budget resulting in the additional 7.30 linear meter. The 1.88% increase in the physical target from 387.7 ln.m to 395 ln.m is favorable to the Government.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary’s consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations in Luzon  
(Except NCR and Region IV-B)

APPROVED/~~DISAPPROVED~~

  
**ROGER G. MERCADO**  
Acting Secretary