




MEMORANDUM


FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 16, 2022 of Regional Director **LORETA M. MALALUAN, CESO IV**, DPWH Region II, endorsing the request for Project Modification of District Engineer **JOCELYN P. PALEG**, Isabela Fourth District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219100615000 Project ID: P00631138LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure, Sta. 0 + 385 – Sta. 1 + 155, Sinaoangan Sur, San Agustin, Isabela			UACS No. 300219100615000 Project ID: P00631138LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure, Sta. 0 + 385 – Sta. 0 + 855, Sinaoangan Sur, San Agustin, Isabela		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure 470.000 L.M	₱ 93.829/ L.M	₱ 44.100 M	CW1- Construction of Flood Mitigation Structure 470.000 L.M	₱ 93.829/ L.M	₱ 44.100 M
EAO	-	₱ 0.900 M	EAO	-	₱ 0.900 M
Total:		₱ 45.000 M	Total:		₱ 45.000 M
Justification: <ul style="list-style-type: none">• Change in Station limit from Sta. 0 + 385 – Sta. 0 + 855 since the allocation is not sufficient to finish the Sta. 0 + 385 – Sta. 1+ 155 flood control of the proposed project.• Modification is sought due station limit and target do not match or coincide					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operations in Luzon
(Except NCR and Region IV-B)

APPROVED/DISAPPROVED

ROGER G. MERCADO
Acting Secretary

2.1 MBB/ACL/RRB