



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the memorandum dated March 24, 2022 of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request for Project Modification of **District Engineer District Engineer Nestor P. Gorimbao** Camarines Sur 4th District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219101007000 Project ID: P00631424LZ					
CSSP: Convergence and Special Support Program			CSSP: Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood mitigation Structures protecting Public Infrastructures/Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Flood Mitigation Structure along Sagnay River, Sagñay, Camarines Sur			Construction of Flood Mitigation Structure along Sagnay River, Sagñay, Camarines Sur		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure - 756 lineal meters	₱ 38,888.89 /Lineal meters	₱ 29,400,000.00	CW1- Construction of Flood Mitigation Structure - 214lineal meters	₱ 137,383.18 /Lineal meters	₱ 29,400,000.00
EAO	-	₱ 600,000.00	EAO	-	₱ 600,000.00
Total:		₱ 30,000,000.00	Total:		₱ 30,000,000.00
Justification:					
<ul style="list-style-type: none">Decrease in physical target based on the final design of flood control mitigation structure and adjustment of unit cost due to the prevailing materials, equipment and labor cost.Attached is a Certificate of Reasonableness of Cost Estimate.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06083