



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **VIII-091**
Project ID: **P00632281VS**

MEMORANDUM

FOR : **Secretary ROGER G. MERCADO**
This Department

This refers to the Memorandum dated April 08, 2022 of **DPWH Region VIII Director ALLAN S. BORROMEO, CESO III**, endorsing the request for the approval of the **Modification of Ma. Margarita C. Junia, D.M., District Engineer, Eastern Samar District Engineering Office**, Borongan City, Eastern Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203102193000 Project ID: P00632281VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Convergence and Special Support - Construction /Improvement of Access Roads leading to Declared Tourism Destinations			Convergence and Special Support - Construction /Improvement of Access Roads leading to Declared Tourism Destinations		
Access Road leading to Tourist Destination from Borongan Airport to Hilangagan Beach, Borongan City, Eastern Samar			Access Road leading to Tourist Destination from Borongan Airport to Hilangagan Beach, Borongan City, Eastern Samar		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road: 1.129 Lane Km	P 14,702,604.07/ Lane Km	P 16,599,240.00	CW1 – Construction of Concrete Road: 0.58 Lane Km	P 28,619,379.31/ Lane Km	P 16,599,240.00
EAO		P 338,760.00	EAO		P 338,760.00
Total:		P 16,938,000.00	Total:		P 16,938,000.00
Justifications: Modification is requested in view of the change in physical target from 1.129 to 0.58 lane km since the allocated amount is not sufficient to cover the entire original physical target with the inclusion of a 47.44% bridge construction and an 18.543% earthworks comprising of voluminous earthworks (2.5 meter) embankment necessary for the project and consequently increases the unit cost per approved POW, DUPA & CMPD together with the duly signed by the District Engineer of a Certificate of Reasonableness of Cost Estimate					


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL YABUT

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO

Acting Secretary

2.1 BKEU/MLS/LSDR

Department of Public Works and Highways
Office of the Secretary



WIN2C03565