



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 24 2022


MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This has reference to the herein memorandum dated 09 March 2022 of **DPWH Regional Director ALLAN S. BORROMEJO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **ALLAN D. EWAY, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100276000 Project ID: P00632414VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund – Motor Vehicle User’s Charge (MVUC) as per R.A. 11239			Special Road Fund – Motor Vehicle User’s Charge (MVUC) as per R.A. 11239		
Preventive Maintenance along Ormoc-Baybay-Southern Leyte Bdry Rd – K1026 + 000 – K1028 + 277			Preventive Maintenance along Ormoc-Baybay-Southern Leyte Bdry Rd – K1026 + 000 – K1027 + 671		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 3.002 Lane Km	₱ 9,793,471 / Lane Km	₱ 29,400,000	CW1- Preventive Maintenance of Road: Asphalt Overlay: 3.002 Lane Km	₱ 9,793,471 / Lane Km	₱ 29,400,000
EAO		₱ 600,000	EAO		₱ 600,000
Total:		₱ 30,000,000	Total:		₱ 30,000,000
Justification:					
<ul style="list-style-type: none">Change in station limits from K1026 + 000 – K1028 + 277 to K1026 + 000 – K1027 + 671 to specify the exact location of road sections based on the given target that needs preventive maintenance to prevent further pavement deterioration and to improve pavement surface for a safe and smooth riding quality of the travelling public.No change in unit cost and physical target.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL GAYABUT

Senior Undersecretary

Undersecretary for Regional Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO

Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways
Office of the Secretary



WIN2C03488