



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Reference Number: VIII-080  
Project ID: P00632416VS

MEMORANDUM

FOR : Secretary ROGER G. MERCADO  
This Department

This refers to the Memorandum dated March 16, 2022 of DPWH Region VIII Director ALLAN S. BORROMEO, CESO III, endorsing the request for the approval of the Modification of Eusebio T. Culas, District Engineer, Leyte 5<sup>th</sup> District Engineering Office, Baybay City, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100278000 Project ID: P00632416VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund – Motor Vehicle User’s Charge (MVUC) as per R.A. 11239			Special Road Fund – Motor Vehicle User’s Charge (MVUC) as per R.A. 11239		
Preventive Maintenance (Asphalt Overlay) along Ormoc-Baybay-Southern Leyte Bdry Rd – K1053 + 151 – K1053 + 315, K1053 + 887 – K1055 + 711, K1056 + 000 – K1056 + 070			Preventive Maintenance (Asphalt Overlay) along Ormoc-Baybay-Southern Leyte Bdry Rd – K1053 + 151 – K1053 + 305, K1053 + 382 – K1053 + 829, K1054 + 000 – K1055 + 019		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay: 4.409 Lane Km	P 5,334,542.98/ Lane Km	P 23,520,000.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay: 3.152 Lane Km	P 7,461,928.93/ Lane Km	P 23,520,000.00
EAO		P 480,000.00	EAO		P 480,000.00
Total:		P 24,000,000.00	Total:		P 24,000,000.00
<b>Justifications:</b> Modification is requested in view of the change in station limits, thereby a decrease in physical target from 4.409 to 3.152 lane km since during the conduct of the DED, the width is 3.35 m / lane instead of the original 3.05 m / lane with the inclusion of other items of work and the unit cost increased accordingly.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary’s consideration and approval.

**RAFAEL AYABUT**  
Senior Undersecretary  
Undersecretary for Operations in Region VIII and NCR

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

2.1 ARGR/MLS/LSDR

Department of Public Works and Highways  
Office of the Secretary



WIN2C03533