

## MEMORANDUM

## FOR : ROGER G. MERCADO Secretary

This has reference to the herein memorandum dated 28 February 2022 of **DPWH Regional Director ALLAN S. BORROMEO, CESO III, DPWH Region VIII,** endorsing the request for the approval of the **Modification** of **Mario D. Villena, District Engineer, Northern Samar First District Engineering Office**, Catarman, Northern Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project De	escription		
UACS No. 3002141 Project ID: P0063					
Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Allen-Catarman Rd - K0715 + 300 - K0716 + 997, K0717 + 140 - K0717 + 478, K0719 + 693 - K0721 + 000, K0722 + 604			Special Road Fund - Motor Vehicle User's Charge (MVUC as per R.A. 11239 Preventive Maintenance along Allen-Catarman Rd <b>K0714 + 000 - K0714 + 118, K0715 + 300 - K0710</b> <b>+ 997, K0717 + 140 - K0717 + 478, K0741 + 30</b>		
+ 478, K0719 + 69 - K0722 + 756, k K0737 + 000 - K07	(0725 + 500 -	K0727 + 000,	- K0741 + 630	40 - KU/1/ + 4	76, KU741 + 50
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: <b>3.21</b> lane km	₽ 12,626,168 / lane km	₽ 40,530,000	CW1- Preventive Maintenance of Road: Asphalt Overlay: <b>4.9877</b> lane km	₽ 8,125,989 / lane km	₽ 40,530,000
EAO		₽ 1,470,000	EAO -		₽ 1,470,000

## **Justifications:**

- Change in station limits to avoid overlapping of projects with a Project ID No. P00532316VS funded under FY 2021 GAA, thus, the increase in physical target and consequently decrease in unit cost and to prioritize road sections that needs immediate preventive maintenance to prevent further pavement deterioration and to improve pavement surface for a safe and smooth riding guality of the travelling public.
- The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

RAFAEL

Senior Undersecretary Undersecretary for Regional Operations in Region VIII and NCR

## APPROVED/**DISAPPROVED:~**

1

**ROGER G. MERCADO** Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways Office of the Secretary