



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MAY 16 2022
MEMORANDUM

FOR : Secretary ROGER G. MERCADO
This Department

This refers to the Memorandum dated April 19, 2022 of **DPWH Region VIII Director ALLAN S. BORROMEO, CESO III**, endorsing the request for the approval of the **Modification of Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office**, Baybay City, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215101985000 Project ID: P00632965VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities		
Construction (Completion) of Baybay City Boardwalk, Baybay City Reclamation Area, Poblacion, Baybay City, Leyte			Construction (Completion) of Baybay City Boardwalk, Baybay City Reclamation Area, Poblacion, Baybay City, Leyte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road 4.262 lane kilometer	₱ 11,496,949.78 / Lane Km	₱ 49,000,000.00	CW1 – Construction of Other Facilities 5.00 Number of Facilities	₱ 9,800,000.00 / No. of Facility	₱ 49,000,000.00
EAO		₱ 1,000,000.00	EAO		₱ 1,000,000.00
Total:		₱ 50,000,000.00	Total:		₱ 50,000,000.00
Justifications:					
- Change in scope of work from Construction of Concrete Road to Construction of Other Facilities is necessary to suit up the actual desired activities needed for the completion of the project as per approved POW and DED					
- The project will primarily serve as a facility for social and community events, workplace and other recreational activities beneficial to the community.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

2.1 BKEU/ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN2C03558