



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

APR 26 2022
MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This refers to the Memorandum dated March 31, 2022 of **DPWH Region VIII Director ALLAN S. BORRAMEO, CESO III**, endorsing the request for the approval of the **Modification of Manolo A. Rojas, District Engineer, Southern Leyte District Engineering Office**, Maasin City, Southern Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300220100077000 Project ID: P00633038VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to support Social Services			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to support Social Services		
Construction/Improvement of Guadalupe Port, Southern Leyte			Construction/Improvement of Guadalupe Port, Southern Leyte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Multi Purpose Building: 1.00 Number of Buildings	₱ 96,500,000.00/ Number of Building	₱ 96,500,000.00	CW1 – Construction of Other Facilities: 1.00 Number of Facilities	₱ 96,500,000.00/ Number of Facilities	₱ 96,500,000.00
EAO		₱ 3,500,000.00	EAO		₱ 3,500,000.00
Total:		₱ 100,000,000.00	Total:		₱ 100,000,000.00
Justifications:					
1. Change in scope of work from Construction of Multi-Purpose Building to Construction of Other Facilities is necessary to suit up the actual desired activities needed for the project.					
2. Based on the plan and actual site condition, scope of works the project involves the construction of facility including the extension of port docks in a pile driven foundation to be use as a landing for loading and unloading of water vessels.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO

Acting Secretary

2.1 BKEU/ETP/LSDR

Department of Public Works and Highways
Office of the Secretary



WIN2C03539