



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IX-097

Project ID: P00633884MN

Project ID: P00633884MN

March 22, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 9 March 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2022 General Appropriations Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>		
Project Description				
UACS No. 300217100042000 Project ID: P00633884MN				
Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)		Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)		
Preventive Maintenance along Imelda-Bayog-Kumalarang-Margo Sa Tubig Rd. K1751-602 - K1754+000		Preventive Maintenance along Imelda-Bayog-Kumalarang-Margosatubig Rd. K1751+ (-602) - K1752+430.5		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 4.063 lane-km	P 16,625,646.07/ lane-km	P 67,550,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 4.065 lane-km	
EAO	-	P 2,450,000.00	EAO	
Total:		P 70,000,000.00	Total:	
			P 2,450,000.00	
			P 70,000,000.00	
Justification:				
<ul style="list-style-type: none"> • Typographical error. The word "Kumalarang-Margo Sa Tubig" should be spelled out as "Kumalarang-Margosatubig", to correct the road section name based on RBIA. • Change in project station limits based on the actual survey conducted in consonance with the physical target. • Slight increase in the physical target /slight decrease in the unit cost based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW). 				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED / DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2E02251

2.3 rnk/sa/AVS/AGC/ERP