



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

VI-133
ID: P00634050VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300219101070000 Project ID: P00634050VS					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)			CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Flood Control Structure along Imbang River (Upstream), Sta. 1 + 901 - Sta. 2 + 335, Negros Occidental			Construction of Flood Control Structure along Imbang River (Upstream), Sta. 1 + 830.40 - Sta. 2 + 209.3 , Negros Occidental		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure: 393.381 lineal meters	110.39 / lineal meter	43,425.00	CW1- Construction of Flood Mitigation Structure: 378.90 lineal meters	114.61 / lineal meter	43,425.00
EAO	-	1,575.00	EAO	-	1,575.00
Total:		45,000.00	Total:		45,000.00
Justification: Modification is sought due to: 1. Change in station limits to accordingly correspond with the adjusted end limit of the preceding project. 2. The decrease in physical target from 393.38 lineal meters to 378.90 lineal meters is based on the actual length of flood control structure that will be constructed. 3. The increase in unit cost per lineal meter is due to the design of the project utilizing rubble concrete and concrete slope protection in steel sheet pile foundation. 4. Attached is a Certification for Reasonableness of Cost dated February 21, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02825