



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-116**
Project ID: **P00635431LZ**

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 15 March 2022 of DPWH Region IV-B Director **GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		Project Description		As Modified			
UACS No.	300203101636000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) New Agutaya-Alimanguan Tourism Road leading to San Vicente Long Beach, San Vicente, Palawan					
Project ID:	P00635431LZ						
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) New Agutaya-Alimanguan Tourism Road leading to San Vicente Long Beach, San Vicente, Palawan		Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 1.333 lane km (l-km)			P 14,478.62/ Lane Km	P 19,300.00	CW1- Construction of Concrete Road: 1.280 lane km (l-km)	P 15,078.12/ Lane Km	P 19,300.00
EAO			-	P 700.00	EAO	-	P 700.00
			Total:	P 20,000.00		Total:	P 20,000.00
Justification:							
1. The decrease in physical target from 1.333 to 1.280 lane km due to the following:							
• The budget allocation is sufficient only to construct 1.280 lane km of construction of road based on construction materials price data and labor rates.							
• The design requirement of a roadway of 9.70 meter which involves PCCP width of 6.70 meter (2lanes at 3.35) at 0.23m in thickness and excavated materials were utilized as filling/embankment materials of 6,708.93 cu.m. to raise the elevation in some road sections.							
• The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 S. 2011. Attached is the certification of reasonableness of unit cost dated 14 March 2022 and approved change in implementing office dated February 10, 2022.							
2. Attached is the certification of reasonableness of unit cost dated 14 March 2022 and approved change in implementing office dated February 10, 2022.							

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO T. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02868