



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Project ID: P00635433LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated 15 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified			
Project Description					
UACS No. 300203102047000 Project ID: P00635433LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM		CONVERGENCE AND SPECIAL SUPPORT PROGRAM			
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)		Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)			
New Agutaya Tourism Road leading to San Vicente Long Beach, San Vicente, Palawan		New Agutaya Tourism Road leading to San Vicente Long Beach, San Vicente, Palawan			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 1.660 lane km (1-km)	P 14,475.00/ Lane Km	P 24,028.50	CW1- Construction of Concrete Road: 2.842 lane km (1-km)	P 8,454.78/ Lane Km	P 24,028.50
EAO	-	P 871.50	EAO	-	P 871.50
Total:		P 24,900.00	Total:		P 24,900.00

Justification:

- The increase in physical target from **1.660** to **2.842** lane km due to the following:
 - The budget allocation is sufficient to construct **2.842 lane km** of construction of road based on construction materials price data and labor rates.
 - Provision of lined canal to maximize the allotted fund resulted from less earthworks and slope protection works a.
 - The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.
- Attached is the certification of reasonableness of unit cost dated 14 March 2022 and approved change in implementing office dated February 10, 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO T. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02960