



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-124**
Project ID: **P00635434LZ**

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 15 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		Project Description		As Modified	
UACS No. 300203102048000 Project ID: P00635434LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM		CONVERGENCE AND SPECIAL SUPPORT PROGRAM			
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)		Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)			
Purok 4 Sto. Niño Road leading to Ombo Falls via Bato Ningning Site, Palawan		Purok 4 Sto. Niño Road leading to Ombo Falls via Bato Ningning Site, Palawan			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 1.142 lane km (1-km) EAO	P 16,900.18/ Lane Km	P 19,300.00	CW1- Construction of Concrete Road: 0.850 lane km (1-km) EAO	P 22,705.88/ Lane Km	P 19,300.00
Total:		P 700.00	Total:		P 700.00
Total:		P 20,000.00	Total:		P 20,000.00
Justification:					
1. The modification is necessary due to change in physical target from 1.142 to 0.850 lane km due to budget allocation which is only sufficient to construct 0.850 lane km of construction of road based on construction materials price data and labor rates.					
2. Attached is the certification of reasonableness of unit cost dated 14 March 2022 and approved change in implementing office dated February 10, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO V. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / ~~DISAPPROVED~~


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02887