



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGH
WAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB-171
Project ID: P00635468LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 21 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203101628000 Project ID: P00635468LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM					
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)					
Access Road leading to Roxas Diving Spots, Roxas, Palawan					
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 8.090 lane km (l-km)	14,475.60 / lane km	P117,107.58	CW1- Construction of Concrete Road: 3.282 lane km (l-km)	P17,889.33/ lane km	P58,712.79
			CW2- Road safety: Pavement markings 3.282 lane km (l-km)	P9,272.53/ lane km	P30,432.45
			CW3- Construction of Road Slope Protection Structure: 8,045.90 square meter (l-km)	P3.48/ Square meter	P27,962.34
EAO	-	P 4,247.42	EAO	-	P 4,247.42
Total:		P 121,355.00	Total:		P 121,355.00

Justification:

1. The modification is necessary due to decrease in physical target from 8.090 to 3.282 lane km due to budget allocation which is sufficient only to construct concrete road including construction of road slope protection structure and road safety based on construction materials price data and labor rates made consistent to the provision of D.O. No. 32 S. 2011.
2. The modification is necessary due to additional scope of work for road safety and slope protection structure to ensure the prevention and protection of road accidents.
3. Attached is the certification of reasonableness of unit cost dated 21 March 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO A. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED /DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03030