

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

April 5, 2022

**MEMORANDUM**

**TO :** **Regional Director LORETA M. MALALUAN**  
DPWH Region II  
Carig Sur, Tuguegarao City

**SUBJECT :** **Approved Requests for Modification of Projects Based on FY 2022 DPWH Annual Infrastructure Program funded under the General Appropriations Act (R. A. 11639)**


Forwarded are the requests for modification of projects in Cagayan 1<sup>st</sup> DEO (18 projects) and Cagayan 3<sup>rd</sup> DEO (10 projects) approved by Acting Secretary **ROGER G. MERCADO**, to wit:

Implementing Office	Project ID	Fund Allocation (Php)
1. Cagayan 1 <sup>ST</sup> DEO	P00635524LZ	5,000,000.00
	P00639335LZ	50,000,000.00
	P00635529LZ	7,500,000.00
	P00635526LZ	7,500,000.00
	P00611438LZ	50,000,000.00
	P00631105LZ	30,000,000.00
	P00611437LZ	50,000,000.00
	P00635527LZ	5,000,000.00
	P00634962LZ	10,000,000.00
	P00608637LZ	60,000,000.00
	P00608636LZ	50,000,000.00
	P00635528LZ	5,000,000.00
	P00635552LZ	25,000,000.00
	P00639930LZ	20,000,000.00
	P00631104LZ	42,995,000.00
	P00640507LZ	25,000,000.00
	P00639334LZ	50,000,000.00
	P00635530LZ	7,500,000.00
2. Cagayan 3 <sup>RD</sup> DEO	P00630400LZ	8,000,000.00
	P00604291LZ	10,500,000.00
	P00611419LZ	100,000,000.00
	P00620813LZ	80,000,000.00
	P00620828LZ	95,500,000.00
	P00611420LZ	100,000,000.00
	P00606317LZ	11,470,000.00
	P00620831LZ	95,500,000.00
	P00611421LZ	100,000,000.00
	P00611422LZ	100,000,000.00
	P00621243LZ	10,000,000.00

For information and appropriate action.

  
**ROBERTO R. BERNARDO**

Undersecretary for Regional Operations in Luzon  
(except NCR and Region IV-B)



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated **March 18, 2022** of **DPWH Region II Director Loreta M. Malaluan, CESO IV**, endorsing the request for Project Modification of **District Engineer James P. Ferrer**, Cagayan First District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300204100855000</b> <b>Project ID: P00635529LZ</b> Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades Industries and Economic Zone- Construction of Concrete Road -Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Capissayan Norte-Sibuga leading to Banana Plantation, Gattaran, Cagayan			Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades Industries and Economic Zone- Construction of Concrete Road -Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Capissayan Norte-Sibuga leading to Banana Plantation, Gattaran, Cagayan		
Physical Target	Unit Cost P ('000)	Allocation (P'000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Concrete Road <b>0.360</b> Lane Km	P 20,416.667/ Lane Km	P 7,350.000	CW1- Construction of Concrete Road <b>0.303</b> Lane Km	P 24,257.426 / Lane Km	P 7,350.000
EAO	-	P 150.000			P 150.000
Total:		P 7,500.000	Total:		P 7,500.000
Justification:					
<ul style="list-style-type: none"><li>Modification is sought due to decrease in physical target by 15.03% brought by the inclusion of Slope Protection structures (Retaining wall) with height ranging from 2.500 m 3.000 meters to avoid erosion of the sub-base structure.</li><li>Derived unit cost is based on approved POW and DUPA.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**

Undersecretary for Regional Operations  
in Luzon(except NCR and Region IV-B)

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary


2.1 ACL/MBB/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F05994





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated **March 18, 2022** of **DPWH Region II Director Loreta M. Malaluan, CESO IV**, endorsing the request for Project Modification of **District Engineer James P. Ferrer**, Cagayan First District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300204100855000</b> <b>Project ID: P00635529LZ</b> Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades Industries and Economic Zone- Construction of Concrete Road -Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Capissayan Norte-Sibuga leading to Banana Plantation, Gattaran, Cagayan			Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades Industries and Economic Zone- Construction of Concrete Road -Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Capissayan Norte-Sibuga leading to Banana Plantation, Gattaran, Cagayan		
Physical Target	Unit Cost P ('000)	Allocation (P'000)	Physical Target	Unit Cost P('000)	Estimated Cost P('000)
CW1- Construction of Concrete Road <b>0.360</b> Lane Km	<b>P</b> 20,416.667/ Lane Km	<b>P</b> 7,350.000	CW1- Construction of Concrete Road <b>0.303</b> Lane Km	<b>P</b> 24,257.426 / Lane Km	<b>P</b> 7,350.000
EAO	-	<b>P</b> 150.000			<b>P</b> 150.000
Total:		<b>P</b> 7,500.000	Total:		<b>P</b> 7,500.000
Justification: <ul style="list-style-type: none"><li>Modification is sought due to decrease in physical target by 15.03% brought by the inclusion of Slope Protection structures (Retaining wall) with height ranging from 2.500 m 3.000 meters to avoid erosion of the sub-base structure.</li><li>Derived unit cost is based on approved POW and DUPA.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
in Luzon(except NCR and Region IV-B)

APPROVED/DISAPPROVED:

**ROGER G. MERCADO**  
Acting Secretary

2.1 ACL/MBB/RRB

