



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-074**
Project ID: **P00635991LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 8 February 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the Project Modification requested by **District Engineer NOEL L. FUENTEBELLA**, Palawan 2nd District Engineering Office, Antipuluan, Narra, Palawan of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 300214100243000 Project ID: P00635991LZ			
Convergence and Special Support Program (CSSP)		Convergence and Special Support Program (CSSP)	
Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239		Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239	
Preventive Maintenance (Asphalt Overlay) along Quezon-Aramaywan Rd – K0160 + 000 – K0160 + 859, K0166 + 000 – K0167 + 000, K0172 + 229 – K0172 + 548		Preventive Maintenance (Asphalt Overlay) along Quezon-Aramaywan Rd – K0156 + 504 – K0158 + 662	
Physical Target	Unit Cost P ('000)	Allocation P ('000)	
CW1 – Preventive Maintenance of Road: Asphalt Overlay: 4.478 Lane Km	₱ 9,560.799/ Lane Km	₱ 42,813.260	
EA0	-	₱ 873.740	
Total:		₱ 43,687.00	
Physical Target		Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Preventive Maintenance of Road: Asphalt Overlay: 4.478 Lane Km	₱ 9,560.799/ Lane Km	₱ 42,813.260	
EA0	-	₱ 873.740	
Total:		₱ 43,687.00	
Justification:			
1. The modification is sought to correct the station limit from Quezon – Aramaywan Rd – K0160 + 000 – K0160 + 859, K0166 + 000 – K0167 + 000, K0172 + 229 – K0172 + 548 to Quezon-Aramaywan Rd – K0156 + 504 – K0158 + 662 because the original stations is under warranty and defects liability period.			

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVALAJAL

Undersecretary for Technical Services
And Regional Operations in Region IV-B, VI, and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02903