



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-155**
Project ID: **P00636844LZ**

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 21 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN, CESO III** requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 300215100242000 Project ID: P00636844LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC - Pagdanan Road, San Vicente, Palawan, Sta. 14+973.00 to Sta. 15+167.00			Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC - Pagdanan Road, San Vicente, Palawan, Sta. 14+973.00 to Sta. 15+167.00		
Physical Target	Unit Cost (₱'000)	Allocation (₱'000)	Physical Target	Unit Cost (₱'000)	Estimated Cost (₱'000)
CW1 - Construction of Road Slope Protection Structure: 2,547.14 square meter	₱ 43.06/ Square meter	₱ 109,686.73	CW1 - Construction of Road Slope Protection Structure: 4,888.49 square meter	₱ 22.44/ Square meter	₱ 109,686.73
EA0	-	₱ 3,978.28	EA0	-	₱ 3,978.28
Total:		₱ 113,665.00	Total:		₱ 113,665.00
Justification: 1. Modification is necessary due to increase in physical target from 2,547.14 to 4,888.49 square meters is due to fully utilize the fund allocation and avoid gap. 2. Attached is the certification of reasonableness of unit cost dated March 21, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

