



MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated 22 March 2022 of DPWH Region IV-B Director **GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
UACS No. 300215100243000 Project ID: P00636845LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road with Slips, Slope Collapse and Landslide, Sta. 7+163.00 to Sta. 7+571.00, Kemdeng, San Vicente, Palawan		CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road with Slips, Slope Collapse and Landslide, Sta. 7+163.00 to Sta. 7+646.00, Kemdeng, San Vicente, Palawan	
Physical Target	Unit Cost (#'000)	Allocation (#'000)	Physical Target
CW1 - Construction of Road Slope Protection Structure: 7,672.202 square meter (sq.m.)	P 43.06 / square meter	P 330,386.085	CW1 - Construction of Road Slope Protection Structure: 15,785.230 square meter (sq.m.)
EAO	-	P 11,982.915	EAO
Total:		P 342,369.00	Total:
			P 11,982.915
			P 342,369.00


Justification:

1. The modification is necessary due to increase in physical target from **7,672.202 to 15,785.230** square meter to maximize the allotted fund based on construction materials price data and labor rates made consistent to the provision of D.O. No. 32 S. 2011.
2. The modification is necessary due to change in station limits based on the actual survey.
3. Attached is the certification of reasonableness of unit cost dated 21 March 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED



ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02947