



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IVB-156
Project ID: P00636850LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 29 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>
Project Description		
UACS No. 300215100248000 Project ID: P00636850LZ		
CONVERGENCE AND SPECIAL SUPPORT PROGRAM		CONVERGENCE AND SPECIAL SUPPORT PROGRAM
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
Construction of PPSR Jct. - Napsan - Apurawan Road, Sta. 35+634.00 to Sta. 35+765.00, Palawan		Construction of PPSR Jct. - Napsan - Apurawan Road, Sta. 35+634.00 to Sta. 35+772.00, Palawan
Physical Target	Unit Cost (#'000)	Allocation (#'000)
CW1- Construction of Concrete Road: 9.127 lane km (1-lane km)	P 11,646.72/ Lane km	P 106,299.575
EAO	-	EAO
Total:		Total:
P 3,855.425		P 3,855.425
P 110,155.00		P 110,155.00

Justification:

1. The modification is necessary due to change in scope of work from **Construction of Concrete Road to Construction of Road Slope Protection Structure** is due to whole stretch of the road project is already paved thus needs slope protection to prevent road slip.
2. The modification is necessary due to change in station limit based on the actual survey.
3. The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.
4. Attached is the certification of reasonableness of unit cost dated 25 March 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO F. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / BISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02882