



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAY
OFFICE OF THE SECRETARY

Manila

Reference
Number: IVB-229

Project ID: P00636966LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This has reference to the herein Memorandum dated 18 March 2022 of DPWH Region IV-B, Regional Director **GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;
Based on evaluation, the submitted request for modification of the said project is found in order. Hence,

As per GAA/Original		As Modified
Project Description		
UACS No. 3002151016340000 Project ID: P00636966LZ		
Convergence and Special Support Program	Convergence and Special Support Program	
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
Rehabilitation of Road with Slips, Slope Collapse and Landslide, Sta. 10+302.00 to Sta. 10+348.00, Kemdeng, San Vicente, Palawan	Rehabilitation of Road with Slips, Slope Collapse and Landslide, Sta. 10+302.00 to Sta. 10+360.00 , Kemdeng, San Vicente, Palawan	
Physical Target	Unit Cost P ('000)	Allocation P ('000)
CW1 - Construction of Road Slope Protection Structure: 413.830 square meter (sq.m.)	P 43.73/ Square meter	P 18,097.66
EAO	-	P 369.34
Total:		P 18,467.00
Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Road Slope Protection Structure: 803.27 square meter (sq.m.)	P 22.53/ Square meter	P 18,097.66
EAO	-	P 369.34
Total:		P 18,467.00

Justification:

- The modification is necessary due to increase in physical target from **413.830 to 803.27** square meter for the following reason:
 - The budget allocation is sufficient to construct **803.27** square meter of road slope protection structure based on construction materials price data and labor rates.
 - The project requires the use of Active Protection System as Slope Protection Structures.
 - The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.
- The modification is necessary due to adjusted EAO from 3.5% to 2.0%, cater the provision of active protection system with erosion control mat for the stability or safety of actual site condition.
- Attached is the certification of reasonableness of unit cost dated March 18, 2022.

the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services
And Regional Operations in Region IV-B, VI, and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03027