



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-122**
Project ID: **P00636969LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This has reference to the herein Memorandum dated 24 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified	
Project Description			
UACS No. 300215101637000 Project ID: P00636969LZ			
Convergence and Special Support Program		Convergence and Special Support Program	
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
Rehabilitation of Road with Slips, Slope Collapse and Landslide, Port Barton - Kemdeng Road, San Vicente, Palawan Sta. 0+692.00 to Sta. 0+735.00		Rehabilitation of Road with Slips, Slope Collapse and Landslide, Port Barton - Kemdeng Road, San Vicente, Palawan Sta. 0+458.00 to Sta. 0+485.00	
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target
CW1 – Construction of Road Slope Protection Structure: 407.735 square meter	P 43.73/ Square meter	P 17,831.10	CW1 – Construction of Road Slope Protection Structure: 738 square meter
EAO	-	P 363.90	EAO
Total: P 18,195.00		Total: P 18,195.00	

Justification:

- Modification is necessary due to change in station limits from **Sta. 0+692.00 - Sta. 0+735.00** to **Sta. 0+458.00-Sta. 0+485.00** due to the following reasons:
 - To avoid overlapping and to cater the sections that needs slope protection to prevent from rock fall and landslide.
 - The increase in physical target from **407.73 to 738** square meters is due to fully utilize the fund allocation and avoid gap.
- Attached is the certification of reasonableness of unit cost dated March 21, 2022.

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services
And Regional Operations in Region IV-B, VI, and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02939