



Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated 25 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN, CESO III** requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
UACS No. 300215101648000 Project ID: P00636978LZ Convergence and Special Support Program		Convergence and Special Support Program	
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
Rehabilitation of Road with Slips, Slope Collapse and Landslide along Taboron Cave Road, Sta. 7+100.00 to Sta. 7+154.00, Quezon, Palawan		Rehabilitation of Road with Slips, Slope Collapse and Landslide along Taboron Cave Road, Sta. 7+100.00 to Sta. 7+154.00, Quezon, Palawan	
Physical Target	Unit Cost (P'000)	Physical Target	Unit Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 402.56 square meter	P 43.06/ Square meter	CW1- Construction of Road Slope Protection Structure: 813.27 square meter	P 21.65/ Square meter
EAO	-	EAO	-
Total: P 17,964.00		Total: P 17,964.00	
Estimated Cost (P'000)		Estimated Cost (P'000)	
P 359.28		P 17,604.72	

Justification:

1. Changed in physical target from **402.56 to 813.27** square meters is due to fully utilize the fund allocation.
2. The unit cost presented is within the allowable range set by this department.
3. Modification is necessary due to adjusted EAO from 3.5% to 2.0% to cater the provision of active protection system with erosion control mat for the stability or safety of actual site condition.
4. Attached is the certification of reasonableness of unit cost dated March 25, 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED /-DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02955