



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: **TVB-243**

Project ID: **P00638859LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated April 26, 2022 of **DPWH Region IV-B Director GERALD A. PACANAN, CESO III**, endorsing the request of **District Engineer ELENA M. CASTILAN, Rombion District Engineering Office**, for the approval of **Modification** of the project under FY-2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. 300215100193000 Project ID: P00638859LZ Convergence and Special Support Program		Convergence and Special Support Program			
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			
Construction of Sugod-Cawayan Road Leading to Blue Holes, Sta. 10 + 500 - Sta. 10 + 600, San Agustin, Rombion		Construction of Sugod-Cawayan Road Leading to Blue Holes, Sta. 10 + 500 - Sta. 10 + 620, San Agustin, Rombion			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 3,030 Square meters	P 19.11 / Square meters	P 57,900	CW1- Construction of Road Slope Protection Structure: 2,623.15 Square meters	P 22.07 / Square meters	P 57,900
EO	-	P 2,100	EO	-	P 2,100
Total:		P 60,000	Total:		P 60,000
Justification:					
➢ Modification is sought due to; • Decrease in physical target from 3,030.00 square meters to 2,623.15 square meters. • There is a decrease in physical target but the station limit increased from Sta. 10+500 - Sta. 10+600 to Sta. 10+500 - Sta. 10+620, since there is non-uniformity in depth of protection structures. • Attached is the Certification of Reasonableness of Unit Cost dated April 6, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, and VII

APPROVED / DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03017