



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IVB-242
Project ID: P00638860LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated April 26, 2022 of DPWH Region IV-B Director GERALD A. PACANAN, CESO III, endorsing the request of District Engineer ELENA M. CASTILAN, Rombon District Engineering Office, for the approval of Modification of the project under FY-2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215100194000 Project ID: P00638860LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Sugod-Cawayan Road Leading to Blue Holes, Sta. 11 + 100 - Sta. 11 + 230, San Agustin, Rombon			Construction of Sugod-Cawayan Road Leading to Blue Holes, Sta. 11 + 100 - Sta. 11 + 200, Sta. 11 + 510 - Sta. 11 + 548.30, San Agustin, Rombon		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 4,070 Square meters	P 18.97 / Square meters	P 77,200	CW1- Construction of Road Slope Protection Structure: 3,604.19 Square meters	P 21.42 / Square meters	P 77,200
EAQ	-	P 2,800	EAQ	-	P 2,800
Total:		P 80,000	Total:		P 80,000
Justification:					
➤ Modification is sought due to;					
• Decrease in physical target and change in station limit from 4,070.00 square meters to 3,604.19 square meters and Sta. 11+100 - Sta. 11+230 to Sta. 11+100 - Sta. 11+200, Sta. 11+510 - Sta. 11+548.30, respectively.					
• Attached is the Certification of Reasonableness of Unit Cost dated April 6, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO V. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, and VII

APPROVED /DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03021