



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB-192
Project ID: P00638898LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This has reference to the herein Memorandum dated 22 March 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN, CESO III**, endorsing the Project Modification requested by **District Engineer ELENA M. CASTILAN, Romblon District Engineering Office**, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 300215100259000 Project ID: P00638898LZ			UACS No. 300215100259000 Project ID: P00638898LZ		
Convergence and Special Support Program			Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Tugdan to Cahayagan Alcantara Road (Phase 2), Sta. 2+800.00 - Sta. 4+780.00, Odiongan, Romblon			Construction of Tugdan to Cahayagan Alcantara Road (Phase 2), Sta. 2+800.00 - Sta. 4+780.00, Alcantara, Romblon		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost (P'000)
CW1 – Construction of Gravel Road: 3.960 Lane km	P 24,368.68 / Lane km	P 96,500	CW1 – Construction of Gravel Road: 3.960 Lane km	P 24,368.68 / Lane km	P 96,500
EAO	-	P 3,500	EAO	-	P 3,500
Total:		P 100,000	Total:		P 100,000
Justification: Modification is			Total:		

Justification:

Modification is sought due to:

- Typographical error in project location, change location from Odiongan to Alcantara since the project is located in the Municipality of Alcantara. Tugdan to Cahayagan does not exist in Odiongan.
- Attached is the Certification of Reasonableness of Unit Cost dated March 21, 2022.

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services
And Regional Operations in Region IV-B, VI, and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02991