



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-125**
Project ID: **P00638962LZ**

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 18 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified	
Project Description			
UACS No. 300215100406000 Project ID: P00638962LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
CONVERGENCE AND SPECIAL SUPPORT PROGRAM		CONVERGENCE AND SPECIAL SUPPORT PROGRAM	
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
Rehabilitation of Road with Slip, Slope Collapse and Landslide along Access Road Malbog Jct.-Sta Fe Gumbrayan Provincial Road Leading to San Jose Beaches, Sta. 8+360 - Sta. 8+520		Rehabilitation of Road with Slip, Slope Collapse and Landslide along Access Road Malbog Jct.-Sta Fe Gumbrayan Provincial Road Leading to San Jose Beaches, Sta. 7+953 - Sta. 8+154	
Physical Target	Unit Cost (#'000)	Physical Target	Unit Cost (#'000)
CW1- Construction of Road Slope Protection Structure: 2,577.05 square meter (sq.m.)	P43.06 / Square meter	CW1- Construction of Road Slope Protection Structure: 4,954.40 square meter (sq.m.)	P22.40/ Square meter
EAO	-	EAO	-
Total: P4,025.00		Total: P4,025.00	
Total: P115,000.00		Total: P115,000.00	
Justification:			
1. The increased in physical target from 2,577.05 to 4,954.40 square meter due to the following:			
• The budget allocation is sufficient to construct 4,954.40 square meter of road slope protection structure based on construction materials price data and labor rates. • To maximize the allotted fund resulted from less earthwork activities. • The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.			
2. Attached is the certification of reasonableness of unit cost dated March 18, 2022.			

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02907