

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB-144

Project ID: P00639231LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 18 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified			
Project Description					
UACS No. 300215101612000 Project ID: P00639231LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM		CONVERGENCE AND SPECIAL SUPPORT PROGRAM			
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			
Rehabilitation of Road with Slips, Slope Collapse and Landslide along Itabiak – San Vicente Road, San Vicente, Palawan, Sta. 172 + 286.00 - Sta. 172 + 417.00		Rehabilitation of Road with Slips, Slope Collapse and Landslide along Itabiak – San Vicente Road, San Vicente, Palawan, Sta. 172 + 286.00 - Sta. 172 + 417.00			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 849.15 square meter (sq.m.) EAO	P 43.06 / square meter	P 37,135.14	CW1- Construction of Road Slope Protection Structure: 1,651.15 square meter (sq.m.) EAO	P 22.49/ square meter	P 37,135.14
Total:		P 757.86 P 37,893.00	Total:		P 757.86 P 37,893.00

Justification:

1. The modification is necessary due to increase in physical target from **849.15** to **1,651.15** square meter to maximize the allotted fund based on construction materials price data and labor rates made consistent to the provision of D.O. No. 32 S. 2011.
2. Attached is the certification of reasonableness of unit cost dated 18 March 2022 and approved change in implementing office dated February 10, 2022.


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02995