



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference
Number: **IVB-210**

Project ID: **P00639240LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This has reference to the herein Memorandum dated 22 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>
Project Description		
UACS No. 300215101621000 Project ID: P00639240LZ		
CONVERGENCE AND SPECIAL SUPPORT PROGRAM		CONVERGENCE AND SPECIAL SUPPORT PROGRAM
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -Access Roads/and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
Rehabilitation of Road with Slips, Slope Collapse and Landslide along Taytay - Bantulan - Sta. Cruz Port Road, Sta. 3+ 558.00 - Sta. 3 + 675.00, Taytay, Palawan		Rehabilitation of Road with Slips, Slope Collapse and Landslide along Taytay - Bantulan - Sta. Cruz Port Road, Sta. 3 + 558.00- Sta. 3 + 663.00, Taytay, Palawan
Physical Target	Unit Cost P ('000)	Allocation P ('000)
CW1 – Construction of Road Slope Protection Structure: 768.074 square meter (sq.m.)	₱ 43.73/ Square meter	₱ 33,589.50
EAO	-	₱ 685.50
Total:		P 34,275.00
Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Road Slope Protection Structure: 1,487.800 square meter (sq.m.)	₱ 22.58/ Square meter	₱ 33,589.50
EAO	-	₱ 685.50
Total:		P 34,275.00

Justification:

1. The modification is necessary due to increase in physical target from **768.074 to 1,487.800** square meter to maximize the allotted fund based on construction materials price data and labor rates made consistent to the provision of D.O. No. 32 S. 2011.
2. The modification is necessary due to adjusted EAO from 3.5% to 2.0% to cater the provision of active protection system with erosion control mat for the stability or safety of actual site condition.
3. Attached is the certification of reasonableness of unit cost dated 21 March 2022.

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO V. CARVAJAL

Undersecretary for Technical Services
And Regional Operations in Region IV-B, VI, and VII

APPROVED /DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03011