



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference
Number: **IVB-220**

Project ID: **P00639241LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This has reference to the herein Memorandum dated 21 March 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>
Project Description		
UACS No. 300215101622000 Project ID: P00639241LZ		
CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Rehabilitation of Road with Slips, Slope Collapse and Landslide along Taytay - Bantulan - Sta. Cruz Port Road, Sta. 4 + 131.00 - Sta. 4 + 181.00, Taytay, Palawan		
Physical Target	Unit Cost P ('000)	Allocation P ('000)
CW1 – Construction of Road Slope Protection Structure: 401.191 square meter (sq.m.)	P 43.73/ Square meter	P 17,544.94
EAO	-	P 358.06
Total: P 17,903.00		Total: P 17,903

Justification:

- The modification is necessary due to increase in physical target from **401.191 to 776.24** square meter for the following reason:
 - The budget allocation is sufficient to construct **776.24** square meter of road slope protection structure based on construction materials price data and labor rates.
 - The project requires the use of Active Protection System as Slope Protection Structures.
 - The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.
- The modification is necessary due to adjusted EAO from 3.5% to 2.0%, to cater the provision of active protection system with erosion control mat for the stability or safety of actual site condition.
- Attached is the certification of reasonableness of unit cost dated March 21, 2022.

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO V. CARVAJAL

Undersecretary for Technical Services
And Regional Operations in Region IV-B, VI, and VII

APPROVED / DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03035