



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-233**
Project ID: **P00639243LZ**

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 23 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN, CESO III** requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
UACS No. 300215101624000 Project ID: P00639243LZ			
Convergence and Special Support Program		Convergence and Special Support Program	
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
Rehabilitation of Road with Slips, Slope Collapse and Landslide along Taytay - Bantulan - Sta. Cruz Port Road, Sta. 4 + 305.00 - Sta. 4 + 332.00, Taytay, Palawan		Rehabilitation of Road with Slips, Slope Collapse and Landslide along Taytay - Bantulan - Sta. Cruz Port Road, Sta. 4 + 305.00 - Sta. 4 + 338.00, Taytay, Palawan	
Physical Target	Unit Cost (P'000)	Physical Target	Unit Cost (P'000)
CW1 - Construction of Road Slope Protection Structure: 157.56 square meter	P 43.73/ Square meter	CW1 - Construction of Road Slope Protection Structure: 303.26 square meter	P 22.72/ Square meter
EAO	-	EAO	-
Total: P 140.62		Total: P 140.62	
Total: P 7,031.00		Total: P 7,031.00	
Justification: 1. Modification is necessary due to change in end station limits from Sta. 4 + 332.00 to Sta. 4 + 338.00 due to the following reasons: • To avoid overlapping and to cater the sections that needs slope protection to prevent from rock fall and landslide. • The increase in physical target from 157.56 to 303.26 square meters is due to fully utilize the fund allocation and avoid gap. 2. Attached is the certification of reasonableness of unit cost dated March 23, 2022.			

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED /DISAPPROVED



ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03024