



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-247**
Project ID: **P00639246LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated April 26, 2022 of **DPWH Region IV-B Director GERALD A. PACANAN, CESO III**, endorsing the request of **District Engineer ELENA M. CASTILAN, Rombion District Engineering Office**, for the approval of **Modification** of the project under FY-2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified	
Project Description				
UACS No. 300215101651000 Project ID: P00639246LZ Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Sugod-Cawayan Road Leading to Blue Holes, Sta. 10 + 720 - Sta. 10 + 780, San Agustin, Rombion			Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Sugod-Cawayan Road Leading to Blue Holes, Sta. 10 + 720 - Sta. 10 + 792.50, San Agustin, Rombion	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 1,152 Square meters	P 20.41 / Square meters	P 23,520	CW1- Construction of Road Slope Protection Structure: 1,037.11 Square meters	P 22.68 / Square meters
EAO	-	P 480	EAO	P 480
Total:		P 24,000	Total: P 24,000	
Justification:				
➤ Modification is sought due to;				
• Decrease in physical target and change in station limit from 1,152.00 square meters to 1,037.11 square meters and Sta. 10+720 - Sta. 10+780 to Sta. 10+720 - Sta. 10+792.50 respectively.				
• Attached is the Certification of Reasonableness of Unit Cost dated April 6, 2022.				

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2F06434