



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-245**
Project ID: **P00639299LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated April 26, 2022 of **DPWH Region IV-B Director GERALD A. PACANAN, CESO III**, endorsing the request of **District Engineer ELENA M. CASTILAN**, **Romblon District Engineering Office**, for the approval of **Modification** of the project under FY-2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 300218100017000 Project ID: P00639299LZ Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Coastal Roads/Causeway for environmental protection/conservation Construction of Shore Protection/Causeway along Tablas Circumferential Road (Bachawan Area), Brgy. Bachawan, San Agustin, Romblon		Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Coastal Roads/Causeway for environmental protection/conservation Construction of Shore Protection/Causeway along Tablas Circumferential Road (Bachawan Area), Brgy. Bachawan, San Agustin, Romblon	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 0.324 Lane-Km	₱ 297,839.50/ Lane-Km	₱ 96,500.00	₱ 313,311.69 / Lane-Km
EAO	-	₱ 3,500.00	₱ 3,500.00
Total:		₱ 100,000	Total: ₱ 100,000

Justification:

- **Modification is sought due to;**
- Provision of Structural Concrete and Grouted Riprap Protection on Steel Sheet Pile Foundation with a length of 9.0m Steel Pile with Embankment of Riprap Class D
 - Barging of construction materials due to insufficient amount of approved source
 - Construction of 0.28m thick PCCP with sidewalk, curb and gutter and installation of Solar LED Lights
 - **Decrease** in physical target from **0.324 Lane-Km to 0.308 Lane-Km.**
 - Attached is the Certification of Reasonableness of Unit Cost dated April 6, 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03018