




MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary
This Department

This refers to the memorandum dated March 16, 2022 of Regional Director **LORETA M. MALALUAN, CESO IV**, DPWH Region II, endorsing the request for Project Modification of District Engineer **JOCELYN P. PALEG**, Isabela Fourth District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219100044000 Project ID: P00639327LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure at Brgy. Caloocoan Section 1, Santiago City, Isabela			UACS No. 300219100044000 Project ID: P00639327LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure at Brgy. Calaoacan Section 1, Santiago City, Isabela		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure - 861.553 L.M	₱ 12.007/ L.M	₱ 96.500 M	CW1- Construction of Flood Mitigation Structure - 649.000 L.M	₱ 148.690/ L.M	₱ 96.500 M
EAO	-	₱3.500 M	EAO	-	₱ 3.500 M
Total:		₱ 100 .000M	Total:		₱ 100.000 M
Justification: <ul style="list-style-type: none">• Typo error in project description no barangay such as Brgy. Caloocoan in Santiago City. The decrease in the physical target by 24.67% from 861.553 ln.m to 649.00 ln.m to utilize the allotted budget since it is not sufficient to finish 861.553 ln.m. target.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary’s consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operations in Luzon
(Except NCR and Region IV-B)

APPROVED/~~DISAPPROVED~~


ROGER G. MERCADO
Acting Secretary