

MEMORANDUM

FOR

: Secretary ROGER G. MERCADO This Department

This has reference to the herein memorandum dated 11 March 2022 of **DPWH Regional Director ALLAN S. BORROMEO, CESO III, DPWH Region VIII,** endorsing the request for the approval of the **Modification** of **ALLAN D. EWAY, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project I	Description		and the second
UACS No. 300105 Project ID: P006					
Local Program			Local Program		
National Building Program – Buildings and Other Structures – Multipurpose / Facilities Improvement of Hospital Building – Anawahan			National Building Program – Buildings and Other Structures – Multipurpose / Facilities Improvement of Hospital Building – Dr. Manuel B.		
District Hospital, Palompon, Leyte		Veloso Memorial Hospital, Palompon, Leyte			
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation / Major Repair of Multi-Purpose Building: 1.0 No. of Building	₽ 9,800,000 / Number of Building	₽ 9,800,000	CW1- Rehabilitation / Major Repair of Multi-Purpose Building: 1.0 No. of Building	P 9,800,000 / Number of Building	₽ 9,800,000
EAO		₽ 200,000	EAO		₽ 200,000
Total:		₽ 10,000,000	Total:		₽ 10,000,000

Justification:

- To change the project description from Anawahan District Hospital, Palompon, Leyte to Dr. Manuel B. Veloso Memorial Hospital, since, there is no Anawahan District Hospital in the Municipality of Palompon, instead Dr. Manuel B. Veloso Memorial is the existing district hospital in Palompon, Leyte.
- Attached is Certification issued by Myra Georgina L. Arevalo, M.D., Municipal Mayor of Palompon, Leyte.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

RAFABLE, YABUT

Senior Undersecretary Undersecretary for Regional Operations in Region VIII and NCR

Department of Public Works and Highways

WIN2C03519

APPROVED/DISAPPROVED:

ROGER G. MERCADO Acting Secretary

2.1 ETP/LSDR