



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

July 24, 2019

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 5 July 2019 of **DPWH Region IX OIC-Chief SATURNINO C. TORREFRANCA, Planning and Design Division**, for and in absence of the Regional Director, Region IX, endorsing the request of **District Engineer CHOLIE M. ROBLE**, Zamboanga City District Engineering Office, for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305100709000 Project ID: P00301556MN					
OO1: Ensure Safe and Reliable National Road System, - Bridge - Widening of Permanent Bridges			OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges		
Pamingitan Br. 1 (B00570MN) along Pagadian City- Zamboanga City Rd			Pamingitan Br. 1 (B00570MN) along Pagadian City- Zamboanga City Rd		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge / 121.349 sq.m.	₱ 113.062T/ sq.m.	₱ 13.720M	CW1- Widening of Bridge / 125.1068 sq.m.	₱ 121.710T/ sq.m.	₱ 15.22679639M
ROW Acquisition/ 500 sq.m.	₱ 4.0T/ sq.m.	₱ 2.0M	ROW Acquisition/ 372 sq.m.	₱ 1.259T/ sq.m.	₱ 468.66808T
EAO	-	₱ 280.0T	EAO	-	₱ 304.53553T
Total:		₱ 16.0M	Total:		₱ 16.0M
Justification:					
<ul style="list-style-type: none"><li>Increase in physical target since the design width of the bridge increased by 0.28 sq.m. (from 9.54m to 9.82m) resulting to additional funding requirement.</li><li>Unit cost increase since the bridge width per lane is more than 4 meters which requires 3 girders based on the Design Guidelines, Criteria and Standards, Bridge Design Vol. 5.</li><li>The area of the ROW Acquisition was decreased based on the actual survey/validation.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN9G02713