



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 24, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 5 July 2019 of **DPWH Region IX OIC-Chief SATURNINO C. TORREFRANCA, Planning and Design Division**, for and in absence of the Regional Director, Region IX, endorsing the request of **District Engineer CHOLIE M. ROBLE**, Zamboanga City District Engineering Office, for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305100710000 Project ID: P00301557MN					
OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges			OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges		
Pamingitan Br. 2 (B00569MN) along Pagadian City-Zamboanga City Rd			Pamingitan Br. 2 (B00569MN) along Pagadian City-Zamboanga City Rd		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge / 121.54 sq.m.	₱ 112.884T/ sq.m.	₱ 13.720M	CW1- Widening of Bridge / 125.1068 sq.m.	₱ 119.302T/ sq.m.	₱ 14.92558999M
ROW Acquisition/ 500 sq.m.	₱ 4.0T/ sq.m.	₱ 2.0M	ROW Acquisition/ 372 sq.m.	₱ 2.08T/ sq.m.	₱ 774.41001T
EAO	-	₱ 280.0T	EAO	-	₱ 300.0T
Total:		₱ 16.0M	Total:		₱ 16.0M
Justification:					
<ul style="list-style-type: none">Increase in physical target since the design width of the bridge increased by 0.28-sq.m. (from 9.54m to 9.82m) resulting to additional funding requirement.Unit cost increase since the bridge width per lane is more than 4 meters which requires 3 girders based on the Design Guidelines, Criteria and Standards, Bridge Design Vol. 5.The area of the ROW Acquisition was decreased based on the actual survey/validation.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN9G02712