



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This refers to the memorandum dated March 09, 2018 of **DPWH Region IV-B, OIC Director WILFREDO S. MALLARI**, endorsing the request for approval of the **Modification** of **District Engineer ALEJANDRO M. VENTILACION**, Palawan 2nd District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305100247000 Project ID: P00202261LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Bridge - Widening of Permanent Bridges			Bridge - Widening of Permanent Bridges		
Panacan Br. (B00031PW) along Puerto Princesa South Rd			Panacan Br. (B00031PW) along Puerto Princesa South Rd.		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1-Widening of Bridge: 270.459 sq.m	102.73 / sq.m	27,783.00	CW1-Widening of Bridge: 226.80 sq.m	122.50/ sq.m	27,783.00
EAO	-	567.00	EAO	-	567.00
Total:		28,350.00	Total:		28,350.00
Justification: <i>decrease in target</i> <ul style="list-style-type: none">The modification is sought to correct the physical target from 270.459 sq.m. to 226.8 sq.m. due to actual condition of existing bridge.As per GAA and AIP, the bridge length is equal 30m with width equivalent to 9.02m. Whereas per approved POW and Plan, the bridge actual length is equal 28.35m with proposed widening equal to 8m.The adjustment of the physical target does not affect the project cost.The program of works and detailed estimate conforms with the Road and Bridge Construction Cost Manual.					

Based on our Evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region-IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

