



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 1 February 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, requesting for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100014000 Project ID: P00202720LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation – Preventive Maintenance – Tertiary Roads			OO1: Ensure Safe and Reliable National Road System Asset Preservation Program: Preventive Maintenance: Tertiary Roads		
Jct Ipil- Quirino Bdry Rd – K0344+000 – K0345+000, K0345+000 – K345+060, K0348+540.9 – K0348+916.6, K0349+000 – K0350+000, K0352+500 – K0354+000, K0355+385.4 – K0355+862.10, K0356+591.1 – K0357+086.5, K0359+(-510.6) – K0359+000, K0360+530 – K0362+000, K0362+000 – K0363+080			Jct. Ipil-Quirino Bdry. Road – K0344+000 – K0345+000, K0345+000 – K0345+060, K0348+540.90 – K0348+916.60, K0349+000 – K0350+000, K0352+500 – K0354+000, K0355+385.40 – K0355+862.10, K0356+591.10 – K0357+086.50, K0359+(-510.60) – K0359+000, K0360+530 – K0362+000, K0362+000 – K0362+420		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Preventive Maintenance of Road: Asphalt Overlay/ 15.654 Lane Km	₱ 3.729M /Lane Km	₱ 58.368M	CW1 - Preventive Maintenance of Road: Asphalt Overlay/ 14.205 Lane Km	₱ 4.109M/ Lane Km	₱ 58.368M
EAO	-	₱ 2.117M	EAO	-	₱ 2.117M
Total:		₱ 60.485M	Total:		₱ 60.485M
Justification: This modification/decrease in physical target is requested due to concrete re-blocking that has to be undertaken first before overlaying of asphalt due to bad condition of the concrete carriageway.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.4 LDM/AVS/ERP/DSS