



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 26, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 20, 2018 of Regional Director **MELANIO C. BRIOSOS, DPWH-Region II**, endorsing the request of District Engineer **EVELYN C. COSTALES, Isabela 1st DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100088000 Project ID: P00200287LZ OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads Calamagui-Ilagan Rd - K0399 + 479 - K0399 + 600, K0399 + 637.14 - K0399 + 752, K0400 + 573 - K0402 + 000, K0402 + 210 - K0402 + 323			OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads Calamagui-Ilagan Rd - K0399 + 479 - K0399 + 600, K0399 + 600 - K0399 + 637.14, K0399 + 637.14 - K0399 + 781, K0400 + 573 - K0402 + 000		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Preventive Maintenance of Road: Asphalt Overlay/ 3.556 lane km	₱5.545M /lane km	₱19,717,600	CW1-Preventive Maintenance of Road: Asphalt Overlay/ 3.376 lane km	₱5.841M /lane km	₱19,717,600
EAO	-	₱402,400	EAO	-	₱402,400
Total:		₱20.120 M	Total:		₱20.120 M
Justification:					
<ul style="list-style-type: none">The width of the asphalt overlay ranges from 5.00m to 12.80m, this caused the decrease in physical target. The area covers 4-lane carriageway w=12.80m, 2-lane carriageway w=6.70m and 2.5m wide shoulders both sides.The increase in unit cost is based on approved Program of Work and Detailed Unit Price Analysis.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02043