



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 27, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 20 March 2018 of **DPWH Region II Regional Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer EVELYN C. COSTALES**, Isabela 1<sup>st</sup> District Engineering Office, for the **modification** of the project under FY 2018 GAA, to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. 310101100064000 Project ID: P002000221Z					
OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Preventive Maintenance – Primary Roads:		OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Preventive Maintenance – Primary Roads:			
Daang Maharlika (LZ) K0394+-827 - K0394+000, K0411+138 - K0411+190, K0415+520 - K0416+000, K0416+643 - K0417+144		Daang Maharlika (LZ) K0394+-827 - K0394+000, K0411+138 - K0411+190, K0415+520 - <b>K0415+900</b> , K0416+ <b>433</b> - K0417+144, <b>K0419+152 - K0419+305</b>			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 5.694 lane-km	₱ 4.554M/ lane-km	₱ 25.928M	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 4.246 lane-km	₱ 6.106M/ lane-km	₱ 25.928M
EA0	-	₱ 529.0T	EA0	-	₱ 529.0T
Total		₱ 26.457M	Total		₱ 26.457M
Justification: The reflected physical target as per GAA is incorrect based on RBIA chainage (see Annexure A), hence the decrease in physical target. The increase in unit cost is based on the Approved Program of Work and Detailed Unit Price Analysis.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**

Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary