



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 26, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 22, 2018 of Assistant Regional Director **ALEXANDER D. NOLA, DPWH-Region II**, endorsing the request of District Engineer **EVELYN C. COSTALES, Isabela 1st DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100089000 Project ID: P00200288LZ OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads – Ilagan-Delfin Albano-Mallig Rd - K0423 + 000 - K0424 + 500			OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads – Ilagan-Delfin Albano-Mallig Rd - K0422 + 000 - K0424 + 500		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Preventive Maintenance of Road: Concrete Reblocking/ 2.996 lane km	₱4.18M /lane km	₱12,521,460	CW1-Preventive Maintenance of Road: Concrete Reblocking/ 2.08 lane km	₱6.02M /lane km	₱12,521,460
EAO	-	₱255,540	EAO	-	₱255,540
Total:		₱12.777 M	Total:		₱12.777 M
Justification: <ul style="list-style-type: none">Decrease in physical target due to the inclusion of 17 lm widening to complete the unpaved gaps at K0423+000 to K0424+000, resulting to the decrease in the physical target from 2.996 lane km to 2.08 lane km.Only the sections that needs immediate attention, i.e., in poor condition were selected.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

