



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 20, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 07 March 2018 of **DPWH Region II Director MELANIO C. BRIOSOS** endorsing the request of **District Engineer MARIFEL T. ANDES, DPWH Quirino District Engineering Office**, for the approval of the Modification of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310103100016000</b> <b>Project ID : P00200293LZ</b>  OO1 - Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads  Jct Mangandingay-Saguday-Isabela Bdry Rd - K0336 + 265 - K0338 + 219, K0344 + 535 - K0346 + 785			OO1 - Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads  Jct Mangandingay-Saguday-Isabela Bdry Rd - K0336 + 265 - K0338 + 219, K0344 + 535 - K0346 + <b>757</b> <b>K0346 + 867 - K0347 + 219</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 8.53 lane-km	₱ 8.82M/ lane-km	<b>PhP 75.27M</b>	CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 8.53 lane-km	₱ 8.82M/ lane-km	<b>PhP 75.27M</b>
EAO	-	<b>PhP 2.73T</b>	EAO	-	<b>PhP 2.73T</b>
<b>Total</b>		<b>PhP 78.0M</b>	<b>Total</b>		<b>PhP 78.0M</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>The change in station limits is due to the existence of Automatic Traffic Count Machine at K0346+757-K0346+867 (110 meters) where overlay is not allowed unless the ATC Machine will be reinstalled.</li><li>In order to meet the physical target of 8.53 lane-km, the project limit is extended to K0346+867-K0347+219.</li></ul> <i>No change in physical target</i>					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary