



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 07, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310305100427000 Project ID: P00201113MN					
OO-1 : Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges			OO-1 : Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges		
Patalon Br. 1 (B01167MN) along Zamboanga City - Labuan - Limpapa Rd			Patalon Br. 1 (B01167MN) along Zamboanga City - Labuan - Limpapa Rd		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Widening of Bridge 167.904 sq.m.	₱ 102,725.37 /sq.m.	₱ 17,248,000	CW-1: Widening of Bridge 198.43 sq.m.	₱ 86,166.41 /sq.m.	₱ 17,098,000
			ROW 147.00 sq.m.	₱ 1,020.41 /sq.m.	₱ 150,000
EAO	-	₱ 352,000	EAO	-	₱ 352,000
TOTAL		₱ 17,600,000	TOTAL		₱ 17,600,000
Justification: <ul style="list-style-type: none">The <u>physical target increased</u> from 167.904 sq.m. to 198.43 sq.m. based on actual measurement of the bridge to be widened.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 NDJC/ACF/RCY


ROBERTO R. BERNARDO

Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8C02507