



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
 Manila

10 APR 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
 Secretary  
 This Department

Respectfully submitted is the Memorandum dated March 07, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

the FY 2018 GAA in the presen

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310305100428000 Project ID: P00201114MN					
OO-1 : Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges			OO-1 : Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges		
Patalon Br. 2 (B01168MN) along Zamboanga City - Labuan - Limpapa Rd			Patalon Br. 2 (B01168MN) along Zamboanga City - Labuan - Limpapa Rd		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Widening of Bridge  213.696 sq.m.	₱ 102,725.37 /sq.m.	₱ 21,952,000	CW-1: Widening of Bridge  235.07 sq.m.	₱ 89,130.897 /sq.m.	₱ 20,952,000
			ROW  995.00 sq.m.	₱ 1,005.03 /sq.m.	₱ 1,000,000
EAO	-	₱ 448,000	EAO	-	₱ 448,000
TOTAL		₱ 22,400,000	TOTAL		₱ 22,400,000
Justification: • The physical target increased from 213.696 sq.m. to 235.07 sq.m. based on actual measurement of the bridge to be widened.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

2.1 NDJC/ACF/RCY

  
**ROBERTO R. BERNARDO**

Undersecretary  
OFFICER - IN - CHARGE

Department of Public Works and Highways  
Office of the Secretary



WIN8C02504