



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 16, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 09 March 2018 of **DPWH Region II Director MELANIO C. BRITOS**, endorsing the request of **District Engineer ROMMEL E. FABI**, Batanes District Engineering Office, for the **modification** of the project under FY 2018 GAA, to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. 310212100053000 Project ID: P002024381Z					
OO1 - Ensure Safe and Reliable National Road System - Network Development Program - Paving of Unpaved Roads - Tertiary Roads		OO1 - Ensure Safe and Reliable National Road System - Network Development Program - Paving of Unpaved Roads - Tertiary Roads			
Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd - K0023+200 - K0023+305, K0023+836 - K0024+032, S000025T Chainage 099 - Chainage 260		Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd - K0023+200 - K0023+305, K0023+836 - K0024+032, S000025T Chainage 099 - Chainage 116			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CM1 - Paving of Unpaved Roads/ 0.896 lane-km	₱ 35.081M/ lane-km	₱ 31.433M	CM1 - Construction of Concrete Road/ 0.608 lane-km	₱ 39.360M/ lane-km	₱ 23.931M
-	-	-	CM2 - Construction of Road Slope Protection Structure/ 441 sq.m.	₱ 17.011/sq.m.	₱ 7.502M
EAO	-	₱ 641T	EAO	-	₱ 641T
Total		₱ 32.074M	Total		₱ 32.074M
Justification: Decrease in physical target due to;					
1. The construction of Concrete Retaining Wall instead of Stone Masonry due to scarcity of boulders within the area;					
2. The cost of transshipment of construction materials from Manila to Basco and Sabtang Island.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/ DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN8G01794